

ONYX - Three Week Look Ahead 6-24-19 through 7-12-19

CREWS:

- A. Onyx 4 Man Crew
- B. Dagle Electric

Week Of	TASK	CREW
6/24/19 through 6/28/19	A. Crew: continue drainage at the round about	A. Onyx 4 Man Crew
7/1/19 through 7/5/19	A. Crew: Finish drainage at the round about	A. Onyx 4 Man Crew
	Note: No work on July 4th/5th	
7/8/19 through 7/12/19	A. Crew: Finish Water and Electric at the round about	A. Onyx 4 Man Crew